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CITY OF PEORIA – LANDFILL – SOLID WASTE COMMITTEE  

ANNOUNCEMENTS, ETC. 
 

 
CITIZENS’ OPPORTUNITY TO ADDRESS THE COMMITTEE 

ANYONE WISHING TO MAKE A PUBLIC COMMENT CAN DO SO BY SENDING THOSE COMMENTS TO PUBLIC 
WORKS, BY 12:00 P.M. ON [12/21/2023]. PUBLIC COMMENTS CAN BE SENT TO THE PUBLIC WORKS 
DEPARTMENT, IN WRITING, AT PUBLICWORKS@PEORIAGOV.ORG OR VIA FAX AT 309-494-8855. THE EMAIL 
OR FAX SHOULD BE LABELED “PUBLIC COMMENT FOR [12/21/2023], PEORIA CITY/COUNTY LANDFILL 
COMMITTEE MEETING,” AND WE ASK THAT YOU INCLUDE YOUR NAME AND ADDRESS. 

 
CITIZENS WISHING TO ADDRESS AN ITEM NOT ON THE AGENDA SHOULD CONTACT A COMMISSION 
MEMBER PRIOR TO THE MEETING. ALL OTHER PUBLIC INPUT WILL BE HEARD UNDER PUBLIC COMMENT 
NEAR THE END OF THE COMMITTEE MEETING. 

 

MINUTES 

REQUEST FOR APPROVAL OF THE PEORIA CITY/COUNTY LANDFILL 
[11/15/2023], Regular Landfill Meeting Minutes  

AGENDA ITEMS 
 

ITEM NO. 1 REPORT FROM FOTH INFRASTRUCTURE & ENVIRONMENT, LLC 
A. Monthly Update 
B. Signature Approvals 
C. Waste Profiles Request 
D. 2024 Meeting Schedule Request 
E. Solar Development RFP Request 

ITEM NO. 2 REPORT FROM PUBLIC WORKS ADMINISTRATION 
A. Landfill Monthly Budget Report 

 
ITEM NO. 3 REPORT FROM WASTE MANAGEMENT-Ian Johnson 

A. Monthly Activity Reports 
B. Signature Approvals 

 
UNFINISHED BUSINESS 

 

NEW BUSINESS 
None. 

NEXT MEETING 
 

February 7, 2024, 3PM 
 

ADJOURNMENT 
 

CITIZENS WISHING TO ADDRESS AN ITEM NOT ON THE AGENDA SHOULD CONTACT A COMMISSION MEMBER PRIOR TO THE MEETING. 
ALL OTHER PUBLIC INPUT WILL BE HEARD UNDER PUBLIC COMMENT NEAR THE END OF THE COMMITTEE MEETING. 

 
NOTE: THE ORDER IN WHICH AGENDA ITEMS ARE CONSIDERED MAY BE MOVED FORWARD OR DELAYED BY AT LEAST 2/3 VOTE OF 
 

mailto:PUBLICWORKS@PEORIAGOV.ORG


CITY OF PEORIA – LANDFILL – SOLID WASTE COMMITTEE 
ATTENDANCE 

 
VOTING MEMBERS PRESENT: Stephen Morris, Stephen Van Winkle, Lester Bergsten, 

Timothy Riggenbach, Rick Fox, Zachary Oyler, Sharon Williams - 7 
  

ANNOUNCEMENTS, ETC. 
None. 

 
CITIZENS’ OPPORTUNITY TO ADDRESS THE COMMITTEE 
Joyce addressed the committee concerning reports from the 

previous waste hauler company that would happen regularly. 
She understands there may be other dynamics in effect 

currently, and a fair amount of detail from the waste hauler 
company and is concerned if that will continue but it seems kind 
of on the slim side. Also, hopeful that IDNR will get information 

to the committee soon, so we won't have to worry about 
funding. -Thank you. 

 
 

MINUTES 
REQUEST FOR APPROVAL OF THE PEORIA CITY/COUNTY 

LANDFILL 
November 15, 2023 Regular Landfill Meeting 

Minutes 
Lester Bergsten motioned to approve minutes, 

seconded by Fox; approved with a unanimous 
verbal vote. 

 

ITEM NO. 1 REPORT FROM FOTH INFRASTRUCTURE & ENVIRONMENT, LLC 

A. Monthly Update 

Josh - Starting with financial information; We are a little ahead on our 
budget and spending. We do have the spending for next year with some of 
the solar development funding that is reflected in the revised budget, but 
we are working to keep that down, which is listed in the attachment. There 
was one shutdown that the flare had since the last meeting, everything 
functioned as designed, reported to us and we got it back on. Methane 
content was about 33 1/2 which was considered low for the time but while 
the landfill is aging it's kind of expected for where we are at. Monthly 
tonnages are up still by a month or two from the haulers that are utilizing 
landfill #2. The actual closure time will be addressed soon. One of the 
important things to talk about that happened and were in the process of 
working on, is during coverage sections we noticed reports from Waste 
Management, so we went out and checked it and discovered a leachate seep 



on the hillside. This is an area that does not have a minor system it just has 
clay liner and certain material is garbage, maybe it's just the way it was 
compacted, could be super saturated but that area could find a way for the 
leachate to come outside. It's common in old landfills and speaking of deer 
hunting the deer love it, they paw at it, and I believe this is where it starts. 
When there's a little bit of liquid, animals paw at it and they start taking 
vegetation getting it very muddy. So, on the backside of the landfill, we 
went out there, checked it, checked it again and it doesn't seem to be going 
off the landfill site. There is no staining on the drainage. There's like a 
concrete canal right below which goes into the lakes that are in the area 
and has no staining. We've looked at the site on October 23rd, the 27th, and 
31st, and based on the monitoring it appears to be leachate, has a little bit 
of that sheen look but no odor, It's just wet. So, from our knowledge, it's 
leachate. Simple repair of that is straightforward, you over-excavate the 
wet area, then you bring in new material and compact it at the start of this 
and dig down in the area. Sometimes it can be a sheet of plywood, it can be 
a hunk of concrete or something that's preventing that water from finding 
a way or route to go out. So, you over-excavate king of where the area starts 
and see if you can find the material piece of trash or something that's 
causing that, move it and you start compacting soil back in there and 
reconstruct that cover. We got out with Dillon, also informing Director 
Powers of the potential emergency need, to fix this. I've contacted 
Chairman Morris about this as well and we went and got a proposal from 
Dillon (J.C. Dillon) who does a lot of work for us with the City of Peoria 
contract. Their quote was $10,488 to fix this, which is under the purchase 
policy, and purchasing procedures that were comfortable to go ahead and 
proceed, also with the emergency repair and below the budget of $15K. 
Shaun Schoonover has been working with us to get the purchase order and 
now we are just working to get the scheduled date with Dillon to get the 
work done. So, the area we are going to have worked is about 20FT wide 
by about 60FT. As I said we're going to over-excavate and have plenty of 
space to place that; we'll come back, bring soil, seed it, and then we'll put 
some erosion control and take care of that. When the water's coming out, 
you can step within an inch of that and it's solid but then you go down the 
streamside and it probably goes to your knees. This is a common repair at 
landfills, but urgency is required to repair to prevent environmental 
impacts. 

Moving onto Landfill 3 updates: Right at the end of the month, the IDNR 
Advanced and Mine Land group sent us work orders that they had 
contracted with "GSD OR DSG"? drilling who’s on contract with IDNR to do 
drilling investigations. They wanted to get out and do some initial drilling 
and boring around the area of the abandoned mine. We have reached out 
to the IEPA to discuss the initial investigation as IDNR is working to move 
fast. The initial investigation is being led by IDNR staff who will use this 
first drilling activity to determine the next steps in the process. From what 



it sounds their staff wanted to collect more data and they keep addressing 
this as an initial drill and initial investigation. Progress is great I just want 
to make sure we are following policy, procedures, and deadlines of that 
nature. We want to be sure the EPA is involved with this, and all parties 
involved need to have some thoughts and processes to make sure everyone 
is comfortable. 

Solar - GPSD had provided some of their recent RFP information that they 
completed for solar. We have our staff working on that (Brian, Tara, and 
our team). There's not much to update but we plan for more information in 
December 2023 to go out for an RFQ. 

In agree with Joyce, she is spot-on with a lot of this information here. There 
are short-term needs and there are long-term needs as we've said many 
times with the Landfill 3 committee. City Public Works staff does have a 
contract with GFL for collection which ends in June of 2025; Dave met with 
GFL to look at some potential starting points for that contract. The City 
Public Works staff has asked us to look at some other options just to make 
sure they are well informed of what going on with the research from what 
they provided to the city. The main crux of that is that the disposal in the 
contract from the city says that when the landfill closes, waste goes to 
Landfill 3, There is no Landfill 3 so where is the waste supposed to go? So, 
some adjustments need to be made for that. Short term with the City; once 
landfill 2 closes the funding mechanism for this committee is not there. 
Host fees these are fund this committee which also funds landfill #1. GFL 
has a cycle ticket permit for a transfer station, Waste Management has a 
site where they can do a transfer station in East Peoria which is not quite 
the best because the committee wouldn't receive the host key outbreak 
from that. So that would need some negotiation there. Speaking with EPA, 
Landfill 2 is at a place where it's not possible to "piggyback" on right away, 
but we want to look at that and provide that information formally. Also 
considering reopening Landfill 1 or even if EPA would allow that, so just 
some options. Transportation ideas are across the table, we are digging into 
that and just to give an update there is movement on that. 

Josh- Steve, anything you want to update us on? 

Steve- Not now, Thanks. 

Van Winkle-Back to the board; Is there any indication of what the plans 
might be once they decide if the abandoned mine is there? 

Based on previous discussions, if they find voids in this investigation it's 
better in one way that you know that it is there, and you can plan it if 
they've got 10 borings in this area where the binds are supposed to be vs 



finding nothing in those areas then people will start to wonder if it’s there 
then. 

The toughest part is going to be making sure they find all the voids. 

Thank you". 

Rick- Referring to Sharon Williams (board member) addressing Joyce's 
letter asking about Landfill 2 expansion; it sounds like you started to 
investigate that.  

Yes. Ian and I spoke with Dave about it today and I don't think it's possible 
with just the life of where that's at, but I wanted to formalize that and get 
that to the committee. 

Questions---- 

A. Chairman Morris- 1) The leachate issue.2) So just for the benefit of the 
committee. 

 Josh, what are the options when Landfill 3 or Landfill 2 is full and closed? 

What's available to us right now? 

Josh- What is available in the range of the City of Peoria; there's a transfer 
station in East Peoria operated by Waste Management. There is Hopedale 
which is run by Indian Creek and there is also a permitted but not built 
transfer station at PDC 1, that has a footprint and an initial design, that was 
brought up several months ago with GFL. 

A little further out; Bloomington has a transfer station with Republic, Knox 
County has a landfill, and there is Viral fill which I believe is Monmouth, 
McComb. Then there is LRS which is Atkinson, and they take in a lot, pretty 
much primarily on the Chicago's Base. Also, we have a transfer station in 
Chillicothe, which could be an option. Some communities have small 
transfer stations that service them as well. 

What does Midwest Fiber have up north? 

It's not a real transfer station, it's just a site. 

Van Winkle- Just to clarify, this is a two or three-month problem concerning 
the City's contract as far as collection is concerned, then a new contract will 
be entered at that point. Is that correct? 



Josh- Both parties have until January 2025 to state they want to get out of 
the contract. They have 180 days' notice from that. 

Van Winkle- So with the current contract with the City, there's a problem 
from whenever two closes until July of 2025? 

Correct. 

Chairman Morris- Matt, Would GFL intend that if the transfer station was 
used, you'd use Chillicothe? Or would you try to quickly fill up the one you 
have permitted? 

Matt- Closer is better. Chillicothe has limitations. 

Chairman Morris- Is this something you could have done based on the 
construction lead time? 

Matt- Construction could be done, it's the permitting to get the construction 
green light and negotiation.  

Van Winkle- Is the City on top of this? Are they thinking about what they 
plan on doing with the problems they have with their contract with GFL 
come the fall of 2024? 

Chairman Morris- Yes. The city has been meeting to discuss what their 
rights and obligations are (separate) from this committee and in 
conjunction as well. I believe the city and the council are paying close 
attention for sure, Steve. 

Thank you! 

Fox- So to the point of the permitting related to this; is this a conversation 
that has been started with EPA? 

Yes. I've sent a couple of emails and phone calls. I'm waiting to hear back. I 
think the only preparation you can do with EPA is to request an extension 
or two. 

Chairman Morris-Matt, Waste management tells us they anticipate Landfill 
2 will be full and closed on October 15th. Will GLF's position be to continue 
to haul the City's trash after October 15th? 

Correct. 

Chairman Morris- Where? 



Matt- There are issues with that as Josh and I have discussed because both 
places are more distant which requires more trucks, lead time on trucks is 
further out, and weight limits on the road but we will try our hardest. 

Shaun Schoonover- On the drilling side that is ongoing; GLF participation 
up to this date in preparation for this drilling has been nil. An email was 
sent to us on October 24th with a draft/concept of what IDNR wanted to do 
but no formality of starting. We did not have a sit-down meeting with IDNR 
and FOTH as we anticipated. I would like to make the committee aware of 
that. I'm just learning that they were drilling, today. We want to be involved 
so we can communicate and bring everyone together, but community will 
be key, and participation if it is there. 

Chairman Morris- Josh, what are your next steps? 

Josh- My next steps are trying to get the EPA, DNR, and the committee 
together on this for the drilling. 

Chairman Morris- Is there a local component to this? Maybe move us up to 
one that has five years of capacity left? 

Yes. We can reach out and whatever help we can get to get at the top of the 
review file would be immensely important. 

Shaun- Well there's not anything to review, we jumped over the process so 
that’s where a lot of my concern is, is that I'm sure IDNR had some funds 
that needed to be spent this year. 

The GIA portion is where the IEPA is majorly held up. I'm waiting on the 
GIA review for another Landfill expansion state. I was told it had been there 
for a year and was still on the list and that GIA had hired a new staff. The 
engineering side has been prompt. So, the other options that Josh is 
mentioning may, but most likely won't require that groundwater hydro-
geological commute. 

Morris- I appreciate that perspective and we accept what you are saying 
and will hold you to it. We share the same urgency that you share. There 
was a time when GFL was not planning on participating in this process and 
it was our responsibility to do it without them. Well do our best to 
coordinate with you and we want this to happen just as fast as you guys do. 

Rick- Regarding your political question; Is there anything from the IDNR 
perspective that might help provide the information that you need for 
things to move as quickly as possible? 



Josh- I don't think the problem is providing information, I think they are 
ambitious and want to get it done. I don't have anything from the IDNR side 
that I think would benefit us from any political pressure yet. I think they're 
doing well and speeding along. 

A. Signature Approvals 

I am asking for a request signature regarding the flare shutdown, for what's 
longer than one hour. 

     Van Winkle motioned for approval, seconded by Bergsten; approved with a unanimous 
verbal vote. 

B. Waste profile request 
      
We had five paper waste profiles that came through in the last period. All 
seemed to be fine. 
 

C. Gate audit Memo  
So, part of our gate audit that we do for Waste Management came through 
quite well. Everything passed, but there was one rejected load due to not 
being profiled correctly. No issues with the latest gate on it. 
 
Motion to approve Fox, Second Riggenbach; approved with a unanimous 
verbal vote.    

Chairman Morris- This is a motion for anything that might come up before 
this meeting. 

Van Winkle- Do we have any way of projecting what the cost would be to 
take care of our obligations once Landfill two closes? Will we remain the 
obligations the committee would have for Landfill one? 

Josh- That's easy enough for us to do. We can get that and will provide that 
for the next committee meeting.  

Morris- The City payments from the PDC, are you still sitting on that in a 
subrogated account? 

Yes, They're in our Solid Waste Management. 

ITEM NO. 2 REPORT FROM PUBLIC WORKS ADMINISTRATION 

A. Landfill Monthly Budget Report  

Reviewing October and YTD numbers  



October Revenues have been coming in higher than budget. 
Revenue for the month was a little under $47K. Expenditures 
for the month were a little under $29K so $18,291 to the 
good for the month.  October interest had not yet been 
posted by the finance department when the report was put 
together. The total year to date for 2023 was at $442K in 
revenues so we are doing better than budget. Expenses are 
at $364k which is a little under $70K to the good. There will 
be some additional expenditures before the end of the year 
that will affect those numbers. County personnel of $8.5k. 
The city department hasn't posted the city finance audit fees 
of $2.5K. These expenditures were posted last year in mid-
November. As far as J.C. Dillon (HHC REPAIR) that's $10.5k 
which will probably be on the next report. The cash and fund 
balance is right around $258K as of the end of October. 

 

ITEM NO. 3 REPORT FROM WASTE MANAGEMENT-Ian Johnson 

A. Monthly Activity Reports 

Ian- Chris Peters was reassigned to another site in the Rockford area. We have 
a new site manager out at PCC TWO, Seth Sergei.  Seth will have 
responsibilities for Prairie as well.  The attachment shows 163,000 tons for the 
year which is higher than last year. Secondly, the random weekly load check 
was performed no issues were noted. On November 2nd we did an Aerial drone 
survey. I just got the data back two days ago regarding the volumetrics; how 
much space is left? So, we're looking at the end of September first part of 
October for closure. We are going to fly the site again in March, so we have 
another update around that time. 

B. Signature Approvals 
We request that Chairman Morris allow anything needed to be signed, signed 
with FOTH's review first.  

Van Winkle motioned for approval, seconded by Bergsten; approved with a 
unanimous verbal vote. 



  
 

Agenda Date Requested: December 21, 2023 
 
ACTION REQUESTED: Receive and File Monthly Report 
 
BACKGROUND: The following report details engineering items occurring since the last 
scheduled Committee Meeting. 
 
Financial Information 
 
The attached spreadsheet shows Foth engineering services provided through November 30, 
2023. The total amount billed through November 30 is $367,678.  Through November 30, the 
total spend was 92.9% of the January through December 31, 2023 contract, which is slightly 
higher than the planned budget spend of 90.1%.  As also noted in the November 15 monthly 
update, because much of the solar development budget is anticipated to roll over into next year, 
the spreadsheet was adjusted to separate Phase 4 – Solar Development from the remaining 
budget items in order to getter view of the budget for this year. 
 
Updates Regarding Compliance Activities, Measures, and Progress 
 

• There were no shutdowns since the last meeting that will require a 405 – CAAPP form.    
• Gas methane content at the flare was 35.5.% for the month of November.   
• Monthly tonnages through November are attached. Through November, general MSW 

was greater than the 2022 receipts by nearly 15,000 tons. Total tonnage received was 
nearly 22,000 tons greater than the 2022 waste receipts. There are no recommended 
changes to plan at this time. 
 

Landfill 3 Updates 
IDNR began the initial investigation into the underground mine on November 6, 2023. GSG 
Consultants, Inc. (GSG), the drilling contractor, advanced soil borings and performed split-spoon 
sampling to confirm the material classification. A main objective of the borings is to determine 
the presence of coal, specifically, whether it has been mined out and if there is a void in its 
place. There is less importance placed on the mine refuse and the upper shale layer 
classification and more about the void space. The coal layer elevations and if any voids are 
encountered are documented. GSG is planning to continue drilling on the following upcoming 
dates: 
 
-Monday 12/18 through Friday 12/22 
-Wednesday 12/27 through Friday 12/29 
-Wednesday 1/3 through Friday 1/5 
-Monday 1/8 through Friday 1/12 
 
The report to IDNR is expected 2 to 3 weeks after the final borings and will direct any potential 
remediation. Foth, GFL, and IDNR are set to meet December 19 to update GFL and Foth on 
progress and to discuss next steps with IEPA.  
 

REQUEST FOR DISCUSSION 
 

 To:  Peoria City/County Landfill Committee Members 
 
 From:  Tara Van Hoof and Joshua Gabehart, P.E., Foth 

Infrastructure and Environment, LLC  



 

Solar 
Foth has prepared a draft Request for Proposals (RFP) for solar development, which is included 
under a separate agenda item. 
 
 
FINANCIAL IMPACT: 
 
 
 
 
 



Foth Infrastructure & Environment, LLC

23P300.00 - Engineering Services January - December 2023

Joint City and County of Peoria Landfill Committee

Phase/ 

Task Description Beginning Estimate

Current Budget 

Estimate Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual

Phase 1 General Compliance and Guidance 124,100$                     124,075$                      16,907$         19,185$         9,717$           8,873$           10,317$         6,378$           13,580$       16,224$         8,332$           8,832$          8,332$           6,557$           

Phase 2 Groundwater Support and Data Review 30,500$                       30,492$                        7,209$           7,921$           4,666$           3,954$           1,866$           544$              1,816$         6,035$           1,517$           1,099$          1,517$           2,637$           

Phase 3 Gas System and Leachate Management Operations 138,500$                     138,364$                      12,431$         9,815$           13,581$         9,164$           11,431$         10,411$         13,431$       18,821$         12,361$         11,741$       11,461$         23,640$         

Phase 5 Landfill No. 2 and No. 3 Expansion/Transition 20,000$                       62,500$                        3,750$           5,058$           2,250$           3,136$           1,700$           2,215$           6,000$         7,190$           15,500$         14,887$       5,300$           5,040$           

Phase 6 Unplanned GCCS Repairs/Emergency 17,500$                       35,000$                        7,000$           6,886$           2,000$           2,190$           500$              291$              500$             402$              2,000$           1,775$          13,000$         13,133$         

Total Excluding Solar Development $330,600  $                     390,431 $47,296 $48,865 $32,214 $27,317 $25,814 $19,839 $35,327 $48,672 $39,710 $38,334 $39,610 $51,007

% Contract Months Complete

% Budget Spent

% Planned Budget Spend

Phase 4 Solar Development 35,000$                       35,000$                        2,917$           -$               2,917$           -$               2,917$           712$              -$             309$              1,000$           -$              1,000$           290$              

Total Including Solar Development $365,600 $425,431 $50,213 $48,865 $35,131 $27,317 $28,731 $20,551 $35,327 $48,981 $40,710 $38,334 $40,610 $51,297

Operational Notes:

November - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, budget tracking, Committee meeting agenda prep and attendance. Waste profile reviews. Phase 2: Groundwater sample analysis. Phase 3: Sump pumping and repairs.  Landfill 

operations. Monthly gas monitoring.  Flare and pump issue troubleshooting.  Green house gas data analysis.  Lab sample analysis. Phase 4: Preparation of solar RFQ. Phase 5:  Coordination regarding mine investigation. Mine investigation oversight. Phase 6: Leachate seep repair 

coordination and on-site observation.

JuneJanuary February March April May

8.3% 16.7% 25.0% 33.3% 41.7% 50.0%

12.5% 19.5% 24.6% 37.1% 46.9% 59.9%

Withheld a portion of the Phase 5 work from the April invoice awaiting  preparation of a change order.  Added invoiced amount back into the spreadsheet after change order was approved. $774 for April work was invoiced in August.

56.3%12.1% 20.4% 27.0% 36.0% 46.2%

January - Phase 1: Prepared dam inspection report and project governance documents including schedule, project planning, and budget tracking. Finalized construction documentation. CAAPP semi-annual and GHG reporting. Phase 2: Corrective action reporting and assessment 

submittals.  Phase 3: GPSD reporting.  Phase 5: Timeling updates and meeting.  Mine reclamation strategizing, application, and reporting.  Phase 6:  Installed thermocouples, programming, flare issues.

February - Phase 1: PFAS presentation and project governance documents including schedule, project planning, and budget tracking. Finalized construction documentation. CAAPP semi-annual and GHG reporting. Phase 2: Corrective action reporting and assessment submittals.  Phase 3: 

GPSD reporting.  Phase 5: Timeling updates and meeting.  Mine reclamation strategizing, application, and reporting.  Phase 6:  Installed thermocouples, programming, flare issues.

March - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, and budget tracking. CAAPP GHG reporting. Phase 2: Draft denial letter.  Phase 3: Leachate pumping several days. Leachate haul. LFG data processing. Phase 4: Communication 

with solar vendor. Phase 5: Mine reclamation coordination.  Compiled information requested by GFL. 

April - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, and budget tracking. CAAPP annual emissions/compliance reporting and AER certification. Post-closure care cost estimate preparation. Phase 2: Draft denial response.  Annual 

compliance reporting.  Observed increases review. Phase 3: Several days of leachate pumping and pump maintenance. Leachate haul. LFG readings and data processing.  GPSD permit renewal. GMD3 assessment reporting.  Phase 4: Communication with solar vendor. Phase 5: 

Underground mine research and coordination. Meeting in Springfield. 

August - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, budget tracking, Committee meeting agenda prep, lease agreement update. Waste profile reviews.  Phase 2: GW assessments/submittals. GW sampling coordination. Phase 3: LFG 

readings and data processing. Leachate hauling and coordination.  Landfill operations. Monthly gas monitoring.  Flare troubleshooting. Phase 5: Billed spend withheld since April related to LF3 expansion/transition - discussions, meetings, coordination, contract, underground mine, mine 

grants, etc.  Phase 6: Billed spend withheld since May related to unplanned repairs including hybrid power system upgrade for LF#2 and other needed maintenance items.

Billed withheld spend for Phases 5 and 6 from the April through July.  Added invoiced amounts back into the months in which the work was performed.

September - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, budget tracking, Committee meeting agenda prep. Waste profile reviews.  Budget assistance for FY2024.  Dam inspection. IEPA forms and permit review.  Phase 2: GW 

assessments/submittals. GW sampling coordination. Phase 3: LFG readings and data processing. Leachate hauling and coordination.  Landfill operations. Monthly gas monitoring.  Flare and pump issue troubleshooting. Phase 4: N/A  Phase 5:  Coordination regarding gob piles.  Phase 6: 

N/A
October - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, budget tracking, Committee meeting agenda prep and attendance. Waste profile reviews.  Budget assistance for FY2024.  Gate inspection. Phase 2: GW assessments/submittals. 

GW sampling coordination. Phase 3: LFG readings and data processing. Leachate depth to liquids and sump pumping.  Landfill operations. Monthly gas monitoring.  Flare and pump issue troubleshooting.  Green house gas sampling.  Lab sample analysis. Phase 4: Meetings regarding solar 

RFQ.  Reviewed information from GPSD. Phase 5:  Coordination regarding mine investigation. Contract items with GFL.  Phase 6: Leachate seep investigation.

May - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, and budget tracking. Post-closure care cost estimate preparation. Phase 2: Observed increases review. Phase 3: Several days of leachate pumping and pump maintenance. Leachate 

haul. LFG readings and data processing.  GPSD permit renewal. GMD3 assessment reporting.  Phase 5: Contract review and underground mine research and coordination. IEPA meeting. 

Withheld Phase 5 work from the April and May invoices awaiting  preparation of a change order.  Added invoiced amount back into the spreadsheet after change order was approved. $14,887 for May work was invoiced in August.

June - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, budget tracking, Committee meeting agenda prep. Waste profile reviews. Responded to questions from IEPA regarding air permitting.  Phase 2: Observed increases review. GW 

assessments submittals. Phase 3: Several days of leachate pumping and pump maintenance. Leachate haul. LFG readings and data processing. Liquid level checks. Data collection for new mound model.  GPSD permit application. GMD assessment monitoring report review and submittal. 

Phase 5: Discussions, meetings, coordination, research regarding permit modification, contract, LF#3 transition, underground mine, mine grants, etc. Phase 6: Unplanned repairs: Installation of battery and wind power upgrades to L2 sump, rewired solar system to include new wind 

turbine generator, troubleshoot issues will hybrid power system, plan development and implementation. Repair well S-6. Serviced/replaced faulty pumps and tubing.

Withheld overages of the Phases 5 and 6 budgets from the April through June invoice amounts awaiting  preparation of a change order. Added invoiced amount back into the spreadsheet after change order was approved. $5,040 (Phase 5) and $7,226 (Phase 6) for June work was invoiced 

in August.

July - Phase 1: Project management tasks and meetings, including updates of schedule, project planning, budget tracking, Committee meeting agenda prep, travel for and participation in the Committee meeting. Waste profile reviews.  CAAPP and NSPS semi-annual reporting. Phase 2: 

GW assessments/submittals. GW sampling coordination. Phase 3: LFG readings and data processing. Liquid level checks. Data collection for new mound model.  GPSD permit application. Phase 5: Billed up to the budget, which included work done in May. Discussions, meetings, 

coordination, contract, LF#3 transition, underground mine, mine grants, etc. 

Withheld overages of the Phases 5 and 6 budgets from the April through July invoice amounts awaiting  preparation of a change order. Added invoiced amount back into the spreadsheet after change order was approved. $194 (Phase 5) and $8,072 (Phase 6) for July work was invoiced in 

August.



Foth Infrastructure & Environment, LLC

23P300.00 - Engineering Services January - December 2023

Joint City and County of Peoria Landfill Committee

Phase/ 

Task Description

Phase 1 General Compliance and Guidance

Phase 2 Groundwater Support and Data Review

Phase 3 Gas System and Leachate Management Operations

Phase 5 Landfill No. 2 and No. 3 Expansion/Transition

Phase 6 Unplanned GCCS Repairs/Emergency

Total Excluding Solar Development

% Contract Months Complete

% Budget Spent

% Planned Budget Spend

Phase 4 Solar Development

Total Including Solar Development

dates of schedule, project planning, budget tracking, Committee meeting agenda prep and attendance. Waste profile reviews. Phase 2: Groundwater sample analysis. Phase 3: Sump pumping and repairs.  Landfill 

.  Green house gas data analysis.  Lab sample analysis. Phase 4: Preparation of solar RFQ. Phase 5:  Coordination regarding mine investigation. Mine investigation oversight. Phase 6: Leachate seep repair 

paration of a change order.  Added invoiced amount back into the spreadsheet after change order was approved. $774 for April work was invoiced in August.

documents including schedule, project planning, and budget tracking. Finalized construction documentation. CAAPP semi-annual and GHG reporting. Phase 2: Corrective action reporting and assessment 

ng.  Mine reclamation strategizing, application, and reporting.  Phase 6:  Installed thermocouples, programming, flare issues.

ncluding schedule, project planning, and budget tracking. Finalized construction documentation. CAAPP semi-annual and GHG reporting. Phase 2: Corrective action reporting and assessment submittals.  Phase 3: 

 strategizing, application, and reporting.  Phase 6:  Installed thermocouples, programming, flare issues.

s of schedule, project planning, and budget tracking. CAAPP GHG reporting. Phase 2: Draft denial letter.  Phase 3: Leachate pumping several days. Leachate haul. LFG data processing. Phase 4: Communication 

mation requested by GFL. 

of schedule, project planning, and budget tracking. CAAPP annual emissions/compliance reporting and AER certification. Post-closure care cost estimate preparation. Phase 2: Draft denial response.  Annual 

 leachate pumping and pump maintenance. Leachate haul. LFG readings and data processing.  GPSD permit renewal. GMD3 assessment reporting.  Phase 4: Communication with solar vendor. Phase 5: 

es of schedule, project planning, budget tracking, Committee meeting agenda prep, lease agreement update. Waste profile reviews.  Phase 2: GW assessments/submittals. GW sampling coordination. Phase 3: LFG 

perations. Monthly gas monitoring.  Flare troubleshooting. Phase 5: Billed spend withheld since April related to LF3 expansion/transition - discussions, meetings, coordination, contract, underground mine, mine 

repairs including hybrid power system upgrade for LF#2 and other needed maintenance items.

d invoiced amounts back into the months in which the work was performed.

dates of schedule, project planning, budget tracking, Committee meeting agenda prep. Waste profile reviews.  Budget assistance for FY2024.  Dam inspection. IEPA forms and permit review.  Phase 2: GW 

and data processing. Leachate hauling and coordination.  Landfill operations. Monthly gas monitoring.  Flare and pump issue troubleshooting. Phase 4: N/A  Phase 5:  Coordination regarding gob piles.  Phase 6: 

tes of schedule, project planning, budget tracking, Committee meeting agenda prep and attendance. Waste profile reviews.  Budget assistance for FY2024.  Gate inspection. Phase 2: GW assessments/submittals. 

hate depth to liquids and sump pumping.  Landfill operations. Monthly gas monitoring.  Flare and pump issue troubleshooting.  Green house gas sampling.  Lab sample analysis. Phase 4: Meetings regarding solar 

ine investigation. Contract items with GFL.  Phase 6: Leachate seep investigation.

of schedule, project planning, and budget tracking. Post-closure care cost estimate preparation. Phase 2: Observed increases review. Phase 3: Several days of leachate pumping and pump maintenance. Leachate 

sment reporting.  Phase 5: Contract review and underground mine research and coordination. IEPA meeting. 

on of a change order.  Added invoiced amount back into the spreadsheet after change order was approved. $14,887 for May work was invoiced in August.

of schedule, project planning, budget tracking, Committee meeting agenda prep. Waste profile reviews. Responded to questions from IEPA regarding air permitting.  Phase 2: Observed increases review. GW 

mp maintenance. Leachate haul. LFG readings and data processing. Liquid level checks. Data collection for new mound model.  GPSD permit application. GMD assessment monitoring report review and submittal. 

dification, contract, LF#3 transition, underground mine, mine grants, etc. Phase 6: Unplanned repairs: Installation of battery and wind power upgrades to L2 sump, rewired solar system to include new wind 

opment and implementation. Repair well S-6. Serviced/replaced faulty pumps and tubing.

ne invoice amounts awaiting  preparation of a change order. Added invoiced amount back into the spreadsheet after change order was approved. $5,040 (Phase 5) and $7,226 (Phase 6) for June work was invoiced 

f schedule, project planning, budget tracking, Committee meeting agenda prep, travel for and participation in the Committee meeting. Waste profile reviews.  CAAPP and NSPS semi-annual reporting. Phase 2: 

ings and data processing. Liquid level checks. Data collection for new mound model.  GPSD permit application. Phase 5: Billed up to the budget, which included work done in May. Discussions, meetings, 

. 

ly invoice amounts awaiting  preparation of a change order. Added invoiced amount back into the spreadsheet after change order was approved. $194 (Phase 5) and $8,072 (Phase 6) for July work was invoiced in 

Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual   % Complete

13,400$         14,703$         8,400$         8,582$       7,400$         5,905$       8,600$         8,296$       8,800$         3,444$          10,000$       -$            124,075$          106,979$        86%

1,885$           1,648$           1,985$         3,971$       1,985$         2,047$       85$               105$           1,185$         413$             500$             -$            30,492$            30,373$          100%

9,210$           7,340$           11,143$       9,963$       11,356$       13,056$     12,443$       14,643$     7,037$         5,233$          7,637$         -$            138,364$          133,827$        97%

4,000$           3,289$           2,000$         1,464$       1,000$         678$           3,500$         3,251$       7,200$         10,774$       10,000$       -$            62,500$            56,983$          91%

8,000$           8,072$           -$             -$            -$             -$            650$             1,529$       700$             290$             -$             -$            35,000$            34,567$          99%

$36,495 $35,053 $23,528 $23,979 $21,741 $21,686 $25,278 $27,823 $24,921 $20,154 $28,137 $0 390,431$          362,729$        93%

1,000$           -$                1,000$         290$           500$             194$           1,500$         1,044$       5,000$         2,108$          4,000$         -$            35,000$            4,949$             14%

$37,495 $35,053 $24,528 $24,270 $22,241 $21,879 $26,778 $28,868 $29,921 $22,262 $32,137 $0 425,431$          367,678$        86%

YTD TOTAL

58.3% 66.7% 75.0%

July August September October November December

83.3% 91.7% 100.0%

68.9% 75.1% 80.6% 87.7% 92.9% 92.9%

65.7% 71.7% 77.3% 97.3%83.8% 90.1%

January February March April May June July August September October November December

% Budget Spent 12.5% 19.5% 24.6% 37.1% 46.9% 59.9% 68.9% 75.1% 80.6% 87.7% 92.9%

% Contract Months Complete 8.3% 16.7% 25.0% 33.3% 41.7% 50.0% 58.3% 66.7% 75.0% 83.3% 91.7% 100.0%

% Planned Budget Spend 12.1% 20.4% 27.0% 36.0% 46.2% 56.3% 65.7% 71.7% 77.3% 83.8% 90.1% 97.3%
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Foth Engineering Services

January through December 2023



Waste Received by Month PCCL Landfill No 2

Month 2016 Tonnage 2017 Tonnage 2018 Tonnage 2019 Tonnage 2020 tonnage 2021 tonnage 2022 tonnage 2023 tonnage

5 Yr. Average by 

Month

3 Yr. Average by 

Month

2 Yr. Average by 

Month

January 13,255.78                  16,148.43                  11,730.59                  12,199.76                  13,168.18                  9,667.53                    10,021.13                  11,682.50                  11,347.8                    10,457.1                    10,851.8                    

February 14,992.00                  11,959.48                  12,244.04                  9,746.12                    10,070.59                  8,832.31                    8,670.38                    10,740.68                  9,612.0                      9,414.5                      9,705.5                      

March 15,881.57                  14,204.13                  14,516.49                  12,533.33                  12,128.74                  14,559.55                  15,860.15                  13,919.72                  13,800.3                    14,779.8                    14,889.9                    

April 16,231.71                  14,883.60                  14,573.51                  15,014.76                  13,541.53                  14,791.33                  13,123.26                  15,055.70                  14,305.3                    14,323.4                    14,089.5                    

May 17,708.52                  18,306.44                  17,568.27                  16,560.81                  14,209.21                  13,779.53                  15,056.74                  22,416.18                  16,404.5                    17,084.2                    18,736.5                    

June 17,890.95                  19,901.95                  16,896.60                  15,267.88                  15,037.75                  15,171.04                  16,120.02                  17,242.79                  15,767.9                    16,178.0                    16,681.4                    

July 15,088.31                  17,685.91                  16,116.44                  15,569.30                  17,000.88                  14,309.57                  14,284.38                  17,192.91                  15,671.4                    15,262.3                    15,738.6                    

August 17,744.07                  20,548.26                  16,445.70                  16,690.04                  15,963.12                  14,881.66                  18,405.77                  18,390.25                  16,866.2                    17,225.9                    18,398.0                    

September 18,890.92                  18,155.15                  14,809.20                  13,953.48                  16,095.09                  14,965.24                  16,009.40                  16,979.15                  15,600.5                    15,984.6                    16,494.3                    

October 16,091.54                  17,772.77                  16,235.75                  19,289.83                  15,531.79                  14,112.35                  15,684.03                  19,761.08                  16,875.8                    16,519.2                    17,722.6                    

November 14,459.79                  17,273.03                  13,895.01                  18,263.39                  14,222.22                  13,741.19                  14,207.94                  15,826.20                  15,252.2                    14,591.8                    15,017.1                    

December 13,168.40                  12,764.20                  12,208.30                  14,534.79                  12,708.54                  14,983.92                  11,853.62                  13,257.8                    13,182.0                    13,418.8                    

Total 191,403.56                199,603.35                177,239.90                179,623.49                169,677.64                163,795.22                169,296.82                179,207.16                174,761.73                175,002.58                181,743.95                

General MSW 182,787.68                187,239.69                173,804.02                161,919.10                161,970.42                159,145.96                160,305.60                163,614.55                

Profiled Waste Tons 8,615.88                    12,363.66                  3,435.88                    17,704.39                  7,707.22                    4,649.26                    8,991.22                    15,592.61                  

5-yr, 3-yr, and 2-yr averages include 2023 tonnage where data is available.
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AGENDA DATE REQUESTED:   December 21, 2023  
 
ACTION REQUESTED:  Approval for Chairman Morris’ Signature  
 

• PCC LF1 – Semi-Annual Pretreatment Report Due (January 20, 2024)  

• PCC LF1 – CAAPP Semi-Annual New Source Performance Standards (NSPS) Report 
due (January 31, 2024) 

• PCC LF1 – CAAPP Semi-Annual Air Monitoring Report due (January 31, 2024) 

• PCC LF1 – Evaluation of Corrective Action Measures for the Landfill Gas/Groundwater 
Issues at Groundwater Wells G04S and R10S (Corrective Action Update Report) due to 
IEPA January 15, 2024. 
 

BACKGROUND:  
The Semi-Annual Pretreatment Report to the Greater Peoria Sanitary District is required as part 
of the permit to discharge leachate at the Darst Street Facility.  This report includes flow and 
analytical results for parameters as required by the permit for the time period of June 2023 
through December 2023.  The semi-annual pretreatment report is due January 20, 2024.   
 
The Clean Air Act Permit Program (CAAPP) requires reports to be submitted semi-annually 
regarding various compliance, monitoring, and operational data for the Peoria City/County 
Landfill. The following reports are required for information relative for the period of July 1, 2023 
through December 31, 2023.   

• The NSPS report includes gas system monitoring and downtime data for the second half 
of 2023. 

• The CAAPP Semi-Annual Air Monitoring Report includes surface scan data, flare log, 
flare down time, gas well data, and cover inspection logs.   

• Each of these reports include data provided by Waste Management for Landfill 2 
operations and are included in each corresponding report.  

 
The Corrective Action Update Report is required to be submitted to the Illinois Environmental 
Protection Agency (IEPA) on an annual basis as stated in condition VIII.(2) of the facility’s 
permit. This condition requires the following:  

• A thorough discussion of groundwater concentration results at wells G04S and R10S;  

• A thorough discussion on the landfill gas headspace monitoring results for wells G03S, 
G04S, G05S, R10S, G25S, and G26S;  

• A thorough discussion on the operation of the flare;  

• A thorough discussion on the ongoing repairs, maintenance, and upgrades of the Gas 
Collection and Control System (GCCS); and; 

• If statistically significant upward trends or parameters of concern indicate diminished 
groundwater quality, or if new contaminants of concern are noted, additional corrective 
action or the addition of new parameters of concern could be proposed.  

 
Foth does not expect other reports requiring Chairman Morris or Director Powers’ signatures. 
However, we respectfully request approval to obtain Chairman Morris’ signature should the need 

REQUEST FOR DISCUSSION 
 

 To:      Peoria City/County Landfill Committee Members 
 
 From:  Joshua Gabehart, P.E.; Foth Infrastructure and 

Environment, LLC 



arise prior to the next Committee Meeting.  If the need does arise, a report will be brought before 
the board at the next scheduled meeting. 
 
FINANCIAL IMPACT:   
 



 
  

 
 
 

Agenda Date Requested: December 21, 2023     
 
ACTION REQUESTED:  Receive and file five pre-approved waste profiles (637583IL, 637584IL, 
637667IL, 637688IL, and 637751IL).           
 
BACKGROUND:  Please see attached memorandum, which reviews and includes information 
pertaining to these profiles: 

 
1. Profile 637583IL from Aaron Hoffman was pre-approved per the Asbestos Containing 

Material Policy.   
2. Profile 637584IL from CVS Pharmacy, Inc. was pre-approved per the Contaminated Soil 

and Debris Policy. 
3. Profile 637667IL from TN Track Services, Inc. was pre-approved per the Treated Wood 

Weathered Policy. 
4. Profile 637688IL from Van Packer was pre-approved per the Asbestos Containing 

Material Policy. 
5. Profile 637751IL from Timberlane Apartments was pre-approved per the Treated Wood 

Weathered Policy. 
 

 
 
Based on the information provided, Foth has no technical objections for acceptance of the waste 
profiles listed above. 
 
FINANCIAL IMPACT: The waste profiles are expected to generate approximately $856.63 host 
fees.  
 

 

REQUEST FOR DISCUSSION 
 

 To:      Peoria City/County Landfill Committee Members 
 
 From:  Mark Williams and Tara Van Hoof, P.E.; Foth 

Infrastructure and Environment, LLC 



 Memorandum 

 
 
Foth Infrastructure & Environment, LLC 
2314 West Altorfer Drive 
Peoria, IL  61615 

(309) 691-5300 • Fax: (309) 691-1892 
www.foth.com 

   
December 21, 2023 
 
TO: Joint City of Peoria - County of Peoria Solid Waste Disposal Facility Board 
 
CC: Rick Powers, City of Peoria 
 Scott Sorrel, Peoria County 
 
FR: Mark Williams, Foth Infrastructure & Environment, LLC 
 
RE: Certified Non-Special and Special Waste Permit Approvals 
 
Waste Management has presented the following waste streams. 
 
 

Pre-Approved Waste Streams (No Action is Required. For Information Only) 
 

• Aaron Hoffman., Profile 637583IL 

o Asbestos Containing Material Policy   
o 4 tons, one-time  
o Estimated Host Fee – $11.00 

 

• CVS Pharmacy, Inc., Profile 637584IL 

o Contaminated Soil and Debris Policy 
o 2 yards, one-time 

o Estimated Host Fee – $8.25 

 

• TN Track Services, Inc., Profile 637667IL 

o Treated Wood Weathered Policy 
o 200 tons, one-time 

o Estimated Host Fee – $550.00 

 

• Van Packer, Profile 637688IL 

o Asbestos Containing Material Policy 
o 100 tons, one-time 

o Estimated Host Fee – $275.00 

 
 



 

 2 

• Timberlane Apartments, Profile 637751IL 

o Treated Wood Weathered Policy 
o 3 yards, one time 

o Estimated Host Fee – $12.38 

 

 
See attached profile sheets and associated laboratory reports and SDSs. 
 
Committee approval does not relieve the Generator or Landfill Operator from complying 
with all applicable laws and regulations.  Committee approval is based on information 
provided by Generator and Landfill Operator.  

 







QUESTIONS? CALL 800 963 4776 FOR ASSISTANCE Revised February 20, 2023 © 2023 WM Intellectual Property Holdings, L.L.C.

Requested Facility:  Unsure    Profile Number:
Multiple Generator Locations (Attach Locations)     Request Certificate of Disposal     Renewal? Original Profile Number:

A. GENERATOR INFORMATION (MATERIAL ORIGIN)
1. Generator Name:
2. Generator  Site Address:

(City, State, ZIP)

3. County:
4. Contact Name:
5. Email:
6. Phone: 7. Fax:

8.  Generator EPA ID:
9.  State ID:

 N/A
 N/A

B. BILLING INFORMATION  SAME AS GENERATOR

6. Fax:

C. MATERIAL INFORMATION
1. Common Name:

Describe Process(es) Generating Material:  See Attached

2. Material Composition and Contaminants:  See Attached

1.
2.
3.
4.

Total comp. must be equal to or greater than 100%           ≥100%
 N/A3. State Waste Codes:

4. Color:
5. Physical State at 70˚F:     Solid     Liquid     Other:

 to 6. Free Liquid Range Percentage:
7. pH:  to 

 N/A
 N/A

8. Strong Odor:   Yes    No   Describe:
9. Flash Point:   <140˚F     140˚–199˚F     ≥200˚  N/A

D. REGULATORY INFORMATION

 Yes*    No

 Yes      No

1. EPA Hazardous Waste?
Code:

2. State Hazardous Waste?
Code:

3. Is this material non-hazardous due to Treatment,
Delisting, or an Exclusion?

4. Contains Underlying Hazardous Constituents?
5. Does the material contain benzene?
6. Facility remediation subject to 40 CFR 63 GGGGG?
7. CERCLA or State-mandated clean-up?
8. NRC, State-regulated, NORM or TENORM waste?

*If Yes, see Addendum (page 2) for additional questions and space.

E. ANALYTICAL AND OTHER REPRESENTATIVE INFORMATION
1. Analytical attached  Yes

2. Other information attached (such as SDS)?  Yes

F. SHIPPING AND DOT INFORMATION

 N/A

Name (Print): 

Certification Signature

EZ Profile™

1. Billing Name:

2. Billing Address:
(City, State, ZIP)

3. Contact Name:
4. Email:
5. Phone:
7. P.O. Number:
8. Payment Method:   Credit Account    Cash   Credit Card at Gate

 Yes*    No

 Yes*    No

 Yes*    No
 Yes*    No

 Yes*    No
 Yes*    No

 If Yes:

 Yes      No

9. Contains PCBs?    If Yes, answer a, b and c.
a. Regulated by 40 CFR 761?
b. Remediation under 40 CFR 761.61?
c. Were PCBs imported into the US?

10. Regulated and/or Untreated
Medical/Infectious Waste?

11. Contains Asbestos?
 Non-Friable Non-Friable - Regulated

12. Contains Dioxins? (If Yes, please attach analysis)

 Yes      No
 Yes      No
 Yes      No

 Yes      No

 Yes       No

 Yes          No

1.

 Yards Tons

 Friable
 Yes     No

One-Time Event  Repeat Event/Ongoing Business

 Yes*    No

By signing this Waste Management (“WM”) Profile, I hereby certify that all information submitted in 
this and all attached documents contain true and accurate descriptions of this material, and that all 
relevant information necessary for proper material characterization and to identify known and 
suspected hazards has been provided. Any analytical data attached was derived from a sample that is 
representative as defined in 40 CFR 261 - Appendix 1 or by using an equivalent method. All changes 
occurring in the character of the material (i.e., changes in the process or new analytical) will be 
identified by the Generator and be disclosed to WM prior to providing the material to WM. I am aware 
that there are significant penalties for knowingly submitting false information.

2. Estimated Annual Quantity/Unit of Measure:
 Drums Gallons Other

3. Container Type and Size:
4. USDOT Proper Shipping Name

5. Estimated Start Date

6. Transportation Needed?

Title:
Company:
Date:

G. GENERATOR CERTIFICATION (PLEASE READ AND CERTIFY BY SIGNATURE)

 I am authorized to sign on behalf of the Generator and I have confirmed with the Generator
that information contained in this profile, as well as supporting documents provided, are
accurate and complete.

 I am a duly authorized employee of Generator holding a position of technical responsibility 
with direct knowledge of the waste stream and the information contained in this profile, and I 
confirm that information contained in this profile, as well as supporting documents are 
accurate and complete. 

Please identify Lab Report(s) and list specific representative Sample ID#s:

Peoria City - County Landfill

1008 W Garfield Ave
Bartonville IL 61607

Peoria
Nadine King

nadine.king@cvshealth.com
(401) 770-8326

✔

✔

Terracon Consultants, Inc.
192 Exchange Bvld
Glendale Heights IL 60139
Penny Silzer

penny.silzer@terracon.com
(630) 445-0165

✔

soil generated from installing monitoring wells

The soil was generated while drilling 3 borings to install monitoring
wells to assess groundwater. The site was an old gas station. It has not
been a gas station since 1990. It has been and has remained a CVS
store since about 1998. The

soil 100 %

✔

gray and brown
✔

✔

6.53 7.17
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

Sample # GK03606-01 on Analytical data for representative soil
sample dated 11/22/23, attached.

✔

2
✔

10 yd

Terracon Consultants, Inc.

637584IL

CVS Pharmacy, Inc.

Sr. Geologist

12/01/2023

✔

Penny Silzer

✔

✔

11/17/23

✔

✔



Only complete this Addendum if prompted by responses on EZ Profile™ (page 1) 
or to provide additional information. Sections and question numbers correspond to 
EZ Profile™.

Profile Number: 

C. MATERIAL INFORMATION
Describe Process Generating Material (Continued from page 1): If more space is needed, please attach additional pages.

Material Composition and Contaminants (Continued from page 1): If more space is needed, please attach additional pages.
5.
6.
7.
8.
9.

Total composition must be equal to or greater than 100% ≥100%

D. REGULATORY INFORMATION
Only questions with a “Yes” response in Section D on the EZ Profile™ form (page 1) need to be answered here.
1. EPA Hazardous Waste

a. Please list all USEPA listed and characteristic waste code numbers:

 Yes     No
 Yes     No
 Yes     No

b. Is the material subject to the Alternative Debris standards (40 CFR 268.45)?
c. Is the material subject to the Alternative Soil standards (40 CFR 268.49)?    If Yes, complete question 4.
d. Is the material exempt from Subpart CC Controls (40 CFR 264.1083)?
 If Yes, please check one of the following:
 Waste meets LDR or treatment exemptions for organics (40 CFR 264.1082(c)(2) or (c)(4))
 Waste contains VOCs that average <500 ppmw (CFR 264.1082(c)(1)) – will require annual update.

2. State Hazardous Waste  Please list all state waste codes:
3. For material that is Treated, Delisted, or Excluded    Please indicate the category, below:
 Delisted Hazardous Waste
 Treated Hazardous Waste Debris

 Excluded Waste under 40 CFR 261.4  Specify Exclusion:
 Treated Characteristic Hazardous Waste  If checked, complete question 4.

4. Underlying Hazardous Constituents  Please list all Underlying Hazardous Constituents:

 Yes     No

 Yes     No
 ppmw

 <1 Mg     1–9.99 Mg     ≥10 Mg
 Yes    No

 Yes    No

 Yes    No
 Yes    No

 Yes    No

 Yes    No

EZ Profile™ Addendum 

!
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e. Form Code: f. Source Code:

5. a. Are you an industry regulated under Benzene NESHAP? (Petroleum refineries, chemical manufacturing plants, coke by-product,
and TSDFs.)
b. Are you a TSDF?    If yes, please complete Benzene NESHAP questionnaire.  If not, continue.
c. What is the flow weighted average benzene concentration?
d. What is your facility’s current total annual benzene quantity in Megagrams?
e. Is this waste soil from a remediation?

1. If yes, what is the benzene concentration in remediation waste?
f. Does the waste contain >10% water/moisture?
g. Has material been treated to remove 99% of the benzene or to achieve <10 ppmw?
h. Is material exempt from controls in accordance with 40 CFR 61.342?

 If yes, specify exemption:
i. Based on your knowledge of your waste and the BWON regulations, do you believe that this waste stream

is subject to treatment and control requirements at an off-site TSDF?

 State-Regulated Radioactive
 Technologically Enhanced Naturally Occurring Radioactive Material (TENORM)
 Naturally Occurring Radioactive Material

b. Testing, per individual waste stream, for applicable isotopes and/or other supporting information attached?  Yes     No

 ppmw

6. 40 CFR 63 GGGGG  Does the material contain <500 ppmw VOHAPs at the point of determination?
7. CERCLA or State-Mandated clean up  Please submit the Record of Decision or other documentation with process information to assist others in the
evaluation for proper disposal. A “Determination of Acceptability” may be needed for CERCLA wastes not going to a CERCLA approved facility.

8. NRC, State-regulated radioactive, NORM or TENORM? 
a. Please select all that apply:
 Nuclear Regulatory Commission (NRC) Radioactive

637584IL

 soil analytical data attached is representative of the soil generated from the 3 borings completed in November 2023.



Profile Number: 

Additional Profile Information 

 N/A

 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A

 N/A

F. SHIPPING AND DOT INFORMATION
4. USDOT Proper Shipping & Technical Name (Continued from page 1):

11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.

6.
7.
8.
9.
10.

3.
4.
5.

2.
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7. Transportation Requested:

8. Contact Name:
9. Email:

WM Hauled  Third Party

637584IL

✔



F. Additional Waste Stream Information

Profile Addendum: State of Illinois 
       GENERATOR’S NON-SPECIAL WASTE CERTIFICATION

Profile Number: ________________________________________________________________________________________________

Generators Name: ______________________________________________________________________________________________

Generators SITE Address: ________________________________________________________________________________________
(The location where the waste is generated)

Waste Name: ___________________________________________________________________________________________________

The Illinois Environmental Protection Act allows a Generator to certify that their pollution control waste or industrial process waste, is 

not an Illinois Special Waste (Section 3.45).  By completing the following questionnaire, you may certify that the waste stream 

represented by the Waste Management Profile referenced above is not an Illinois Special Waste as defined in the Act.

Is the waste referenced above any of the following:

1. A Potentially Infectious Medical Waste (PIMW)? T  Yes     T  No 

2. A Hazardous Waste as defined in 40 CFR 261 or in 35 IAC 722.111? T  Yes     T  No 

3. A Liquid Waste (fails the paint filter test as defined in 35 IAC 811.107)? T  Yes     T  No 

4. A regulated PCB waste as defined in 40 CFR 761? T  Yes     T  No 

5. A NESHAP regulated asbestos waste other than waste from renovation or demolition? T  Yes     T  No 

6. A waste resulting from the shredding recyclable metals (auto fluff)? T  Yes     T  No 

7. A delisted Hazardous Waste or Treated Characteristic Hazardous Waste, subject to LDR requirements under 35 IAC 728.107?

T  Yes     T  No 

In determining that this waste is not a liquid, I have used knowledge of the processes generating the waste and the attached 

supporting documentation:       T  MSDS       T  Analytical       T  Other (explain below): 
______________________________________________________________________________________________________________

In determining that this waste is not RCRA hazardous, I have used knowledge of the processes generating the waste and the attached 

supporting documentation:       T  MSDS       T  Analytical       T  Other (explain below): 
______________________________________________________________________________________________________________

       T  Yes     T  No

 _____________________________________________________________________________________________________________ 
By signing below, I certify my waste is NOT an Illinois Special Waste, and that I understand that a person who knowingly and 

falsely certifies that a waste is not special waste is subject to the penalties set forth in subdivision (6) of subsection (h) of

section 44 of the Illinois Environmental Protection Act.

Name: (Print) ___________________________________________________   Title: ________________________________________

Signature: ______________________________________________________ Date: _______________________________________

8. Is the waste represented by this profile sheet exempt from Illinois Solid Waste Management Act fee?

Select option: Pollution Control Waste  Other

CVS Pharmacy, Inc.

637584IL

1008 W Garfield Ave Bartonville IL 61607

soil generated from installing monitoring wells

Penny Silzer Sr. Geologist

12/01/2023

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔



November 22, 2023

Dear Penny Silzer:

Please find enclosed the analytical results for the 1 sample(s) the laboratory received on 11/20/23 10:15 am and logged 

in under work order GK03606. All testing is performed according to our current TNI accreditations unless otherwise 

noted. This report cannot be reproduced, except in full, without the written permission of Pace Analytical Services, LLC.

If you have any questions regarding your report, please contact your project manager. Quality and timely data is of the 

utmost importance to us.

Pace Analytical Services appreciates the opportunity to provide you with analytical expertise . We are always trying to 

improve our customer service and we welcome you to contact the General Manager, Lisa Grant, with any feedback you 

have about your experience with our laboratory at 309-683-1764 or lisa.grant@pacelabs.com.

Sincerely,

Diane Billings

Project Manager

diane.billings@pacelabs.com

Penny Silzer

Terracon - Glendale Heights

192 Exchange Blvd

Glendale Heights, IL 60139

00149194 PeoriaRE:

Peoria, IL 61615

Pace Analytical Services, LLC

2231 W. Altorfer Drive

(800)752-6651

www.pacelabs.comCustomer #: 72-105390
Page 1 of 7



Pace Analytical Services,  LLC

2231 W. Altorfer Drive

Peoria, IL 61615

(800)752-6651

Items not applicable will be marked as in compliance

SAMPLE RECEIPT CHECK LIST

GK03606Work Order

COC present upon sample receipt

COC completed & legible

Sampler name & signature present

Unique sample IDs assigned

Sample collection location recorded

Date & time collected recorded on COC

Relinquished by client signature on COC

COC & labels match

Sample labels are legible

Appropriate bottle(s) received

Sufficient sample volume received

Sample containers received undamaged

Zero headspace, <6 mm present in VOA vials

Trip blank(s) received

All non-field analyses received within holding times

Short hold time analysis

Case narrative provided

YES

YES

YES

YES

YES

YES

YES

YES

YES

YES

YES

YES

YES

NO

YES

NO

YES

Samples received within temperature compliance when applicableYES

NO

Current PDC COC submitted

www.pacelabs.comCustomer #: 72-105390
Page 2 of 7



Pace Analytical Services,  LLC

2231 W. Altorfer Drive

Peoria, IL 61615

(800)752-6651

ANALYTICAL RESULTS

Sample: GK03606-01

Name:

Sampled: 

Received: 11/20/23 10:15

11/17/23 10:39

MW-202, 7-8

Matrix: Solid - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter Dilution MDL

General Chemistry - STL

83 % SM 2540GSolids - total solids (TS) 11/22/23 00:00 MBR0.0501

TCLP Metals - STL

< 0.120 mg/L EPA 6010BLead 11/22/23 12:49 DAS0.1201 0.00510

Volatile Organics - STL

< 0.0229 mg/kg dry EPA 8260BBenzene 11/21/23 14:03 MBM0.022912.5 0.00838

< 0.0572 mg/kg dry EPA 8260BEthylbenzene 11/21/23 14:03 MBM0.057212.5 0.0161

< 0.137 mg/kg dry EPA 8260BNaphthalene 11/21/23 14:03 MBM0.13712.5 0.0346

< 0.0572 mg/kg dry EPA 8260BToluene 11/21/23 14:03 MBM0.057212.5 0.0173

< 0.172 mg/kg dry EPA 8260BXylenes- Total 11/21/23 14:03 MBM0.17212.5 0.0244

Surrogate: 4-Bromofluorobenzene 104 % 57.5-138 11/21/23 14:03 MBM EPA 8260B

Surrogate: 1,2-Dichloroethane-d4 113 % 68.3-157 11/21/23 14:03 MBM EPA 8260B

Surrogate: Toluene-d8 108 % 74.4-130 11/21/23 14:03 MBM EPA 8260B

www.pacelabs.comCustomer #: 72-105390
Page 3 of 7



Pace Analytical Services,  LLC

2231 W. Altorfer Drive

Peoria, IL 61615

(800)752-6651

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B349783 - 04-No Prep WC Solid - SM 2540G

Blank (B349783-BLK1) Prepared: 11/21/23  Analyzed: 11/22/23 

Solids - total solids (TS) < 0.050 %

Duplicate (B349783-DUP1) Sample: GK02955-01 Prepared: 11/21/23  Analyzed: 11/22/23 

Solids - total solids (TS) 53.3 % 53.3 0.002 20

Duplicate (B349783-DUP2) Sample: GK03266-01 Prepared: 11/21/23  Analyzed: 11/22/23 

Solids - total solids (TS) 2.39 % 2.44 2 20

Batch B349795 - 04 SW 3010A TCLP - EPA 6010B

Blank (B349795-BLK1) Prepared & Analyzed: 11/22/23 

Lead 0.0591 mg/L

LCS (B349795-BS1) Prepared & Analyzed: 11/22/23 

Lead 0.238 mg/L 0.2000 119 80-120

Matrix Spike (B349795-MS1) Sample: GK02315-03 Prepared & Analyzed: 11/22/23 

Lead 0.198 mg/L 0.2000 0.0110 94 70-130

Matrix Spike Dup (B349795-MSD1) Sample: GK02315-03 Prepared & Analyzed: 11/22/23 

Lead 0.197 mg/L 0.2000 0.0110 93 70-130 0.5 20

Batch B349800 - 04-No Prep VOA - EPA 8260B

Blank (B349800-BLK1) Prepared & Analyzed: 11/21/23 

Benzene < 0.00500 mg/kg wet

Ethylbenzene < 0.00500 mg/kg wet

Naphthalene < 0.0120 mg/kg wet

Toluene < 0.00500 mg/kg wet

Xylenes- Total < 0.0150 mg/kg wet

Surrogate: 4-Bromofluorobenzene 51.2 ug/L 50.00 102 57.5-138

Surrogate: 1,2-Dichloroethane-d4 55.5 ug/L 50.00 111 68.3-157

Surrogate: Toluene-d8 54.2 ug/L 50.00 108 74.4-130

LCS (B349800-BS1) Prepared & Analyzed: 11/21/23 

Benzene 0.0579 mg/kg wet 0.05000 116 80.2-121

Ethylbenzene 0.0543 mg/kg wet 0.05000 109 77.8-120

Naphthalene 0.0483 mg/kg wet 0.05000 97 67.7-133

Toluene 0.0531 mg/kg wet 0.05000 106 76.7-123

Surrogate: 4-Bromofluorobenzene 51.8 ug/L 50.00 104 57.5-138

Surrogate: 1,2-Dichloroethane-d4 55.4 ug/L 50.00 111 68.3-157

Surrogate: Toluene-d8 54.2 ug/L 50.00 108 74.4-130

LCS Dup (B349800-BSD1) Prepared & Analyzed: 11/21/23 

Benzene 0.0535 mg/kg wet 0.05000 107 80.2-121 8 40

Ethylbenzene 0.0494 mg/kg wet 0.05000 99 77.8-120 9 40

Naphthalene 0.0479 mg/kg wet 0.05000 96 67.7-133 0.9 40

Toluene 0.0493 mg/kg wet 0.05000 99 76.7-123 7 40

Surrogate: 4-Bromofluorobenzene 52.2 ug/L 50.00 104 57.5-138

Surrogate: 1,2-Dichloroethane-d4 56.4 ug/L 50.00 113 68.3-157

Surrogate: Toluene-d8 54.5 ug/L 50.00 109 74.4-130

www.pacelabs.comCustomer #: 72-105390
Page 4 of 7



Pace Analytical Services,  LLC

2231 W. Altorfer Drive

Peoria, IL 61615

(800)752-6651

NOTES

Specifications regarding method revisions, method modifications, and calculations used for analysis are available upon request. Please contact 

your project manager.

 * Not a TNI accredited analyte                                   

Certifications

CHI - McHenry, IL - 4314-A  W. Crystal Lake Road, McHenry, IL 60050

TNI Accreditation for Drinking Water and Wastewater Fields of Testing through IL EPA  Accreditation No. 100279

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17556

PIA - Peoria, IL - 2231 W. Altorfer Drive, Peoria, IL 61615

TNI Accreditation for Drinking Water, Wastewater, Solid and Hazardous Material Fields of Testing through IL EPA  Accreditation 

No. 100230

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17553

Drinking Water Certifications/Accreditations: Iowa (240); Kansas (E-10338); Missouri (870)

Wastewater Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

Solid and Hazardous Material Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

SPMO - Springfield, MO - 1805 W Sunset Street, Springfield, MO 65807

USEPA DMR-QA Program

STL - Hazelwood, MO - 944 Anglum Rd, Hazelwood, MO 63042

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing through KS KDHE Certification No. E-10389

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing  through IL EPA  Accreditation No. - 200080

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory, Registry No. 171050

Missouri Department of Natural Resources - Certificate of Approval for Microbiological Laboratory Service - No. 1050

Certified by: Diane Billings, Project Manager

www.pacelabs.comCustomer #: 72-105390
Page 5 of 7
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QUESTIONS? CALL 800 963 4776 FOR ASSISTANCE Revised February 20, 2023 © 2023 WM Intellectual Property Holdings, L.L.C.

Requested Facility:  Unsure    Profile Number:
Multiple Generator Locations (Attach Locations)     Request Certificate of Disposal     Renewal? Original Profile Number:

A. GENERATOR INFORMATION (MATERIAL ORIGIN)
1. Generator Name:
2. Generator  Site Address:

(City, State, ZIP)

3. County:
4. Contact Name:
5. Email:
6. Phone: 7. Fax:

8.  Generator EPA ID:
9.  State ID:

 N/A
 N/A

B. BILLING INFORMATION  SAME AS GENERATOR

6. Fax:

C. MATERIAL INFORMATION
1. Common Name:

Describe Process(es) Generating Material:  See Attached

2. Material Composition and Contaminants:  See Attached

1.
2.
3.
4.

Total comp. must be equal to or greater than 100%           ≥100%
 N/A3. State Waste Codes:

4. Color:
5. Physical State at 70˚F:     Solid     Liquid     Other:

 to 6. Free Liquid Range Percentage:
7. pH:  to 

 N/A
 N/A

8. Strong Odor:   Yes    No   Describe:
9. Flash Point:   <140˚F     140˚–199˚F     ≥200˚  N/A

D. REGULATORY INFORMATION

 Yes*    No

 Yes      No

1. EPA Hazardous Waste?
Code:

2. State Hazardous Waste?
Code:

3. Is this material non-hazardous due to Treatment,
Delisting, or an Exclusion?

4. Contains Underlying Hazardous Constituents?
5. Does the material contain benzene?
6. Facility remediation subject to 40 CFR 63 GGGGG?
7. CERCLA or State-mandated clean-up?
8. NRC, State-regulated, NORM or TENORM waste?

*If Yes, see Addendum (page 2) for additional questions and space.

E. ANALYTICAL AND OTHER REPRESENTATIVE INFORMATION
1. Analytical attached  Yes

2. Other information attached (such as SDS)?  Yes

F. SHIPPING AND DOT INFORMATION

 N/A

Name (Print): 

Certification Signature

EZ Profile™

1. Billing Name:

2. Billing Address:
(City, State, ZIP)

3. Contact Name:
4. Email:
5. Phone:
7. P.O. Number:
8. Payment Method:   Credit Account    Cash   Credit Card at Gate

 Yes*    No

 Yes*    No

 Yes*    No
 Yes*    No

 Yes*    No
 Yes*    No

 If Yes:

 Yes      No

9. Contains PCBs?    If Yes, answer a, b and c.
a. Regulated by 40 CFR 761?
b. Remediation under 40 CFR 761.61?
c. Were PCBs imported into the US?

10. Regulated and/or Untreated
Medical/Infectious Waste?

11. Contains Asbestos?
 Non-Friable Non-Friable - Regulated

12. Contains Dioxins? (If Yes, please attach analysis)

 Yes      No
 Yes      No
 Yes      No

 Yes      No

 Yes       No

 Yes          No

1.

 Yards Tons

 Friable
 Yes     No

One-Time Event  Repeat Event/Ongoing Business

 Yes*    No

By signing this Waste Management (“WM”) Profile, I hereby certify that all information submitted in 
this and all attached documents contain true and accurate descriptions of this material, and that all 
relevant information necessary for proper material characterization and to identify known and 
suspected hazards has been provided. Any analytical data attached was derived from a sample that is 
representative as defined in 40 CFR 261 - Appendix 1 or by using an equivalent method. All changes 
occurring in the character of the material (i.e., changes in the process or new analytical) will be 
identified by the Generator and be disclosed to WM prior to providing the material to WM. I am aware 
that there are significant penalties for knowingly submitting false information.

2. Estimated Annual Quantity/Unit of Measure:
 Drums Gallons Other

3. Container Type and Size:
4. USDOT Proper Shipping Name

5. Estimated Start Date

6. Transportation Needed?

Title:
Company:
Date:

G. GENERATOR CERTIFICATION (PLEASE READ AND CERTIFY BY SIGNATURE)

 I am authorized to sign on behalf of the Generator and I have confirmed with the Generator
that information contained in this profile, as well as supporting documents provided, are
accurate and complete.

 I am a duly authorized employee of Generator holding a position of technical responsibility 
with direct knowledge of the waste stream and the information contained in this profile, and I 
confirm that information contained in this profile, as well as supporting documents are 
accurate and complete. 

Please identify Lab Report(s) and list specific representative Sample ID#s:

Peoria City - County Landfill

5924 S. WASHINGTON ST
BARTONVILLE IL 61607

Peoria
MATT HACKER

MHACKER@TNTRACKSERVICES.COM
(309) 712-5154
x____ ✔

✔

Nick Klein Trk & Exc, Inc
PO BOX 336 1546 WALNUT ST
HENRY IL 61537
NICK KLEIN

nickklein2010@gmail.com
(309) 712-5154

✔

Treated Wood - Weathered

Demolition/dismantling uncontaminated, weathered wood products with
preservatives that are not RCRA Exempt(e.g. creosote,
pentachlorophenol).

Wood (e.g. telephone poles, railroad ties) 100 %

✔

Various
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

200
✔

WALKING FLOOR TRAILER

Nick Klein Trucking & Excavating, Inc.

637667IL

TN TRACK SERVICES, INC.

Owner

11/20/2023

✔

Nick Klein

✔

11/28/2023

✔

✔









QUESTIONS? CALL 800 963 4776 FOR ASSISTANCE Revised February 20, 2023 © 2023 WM Intellectual Property Holdings, L.L.C.

Requested Facility:  Unsure    Profile Number:
Multiple Generator Locations (Attach Locations)     Request Certificate of Disposal     Renewal? Original Profile Number:

A. GENERATOR INFORMATION (MATERIAL ORIGIN)
1. Generator Name:
2. Generator  Site Address:

(City, State, ZIP)

3. County:
4. Contact Name:
5. Email:
6. Phone: 7. Fax:

8.  Generator EPA ID:
9.  State ID:

 N/A
 N/A

B. BILLING INFORMATION  SAME AS GENERATOR

6. Fax:

C. MATERIAL INFORMATION
1. Common Name:

Describe Process(es) Generating Material:  See Attached

2. Material Composition and Contaminants:  See Attached

1.
2.
3.
4.

Total comp. must be equal to or greater than 100%           ≥100%
 N/A3. State Waste Codes:

4. Color:
5. Physical State at 70˚F:     Solid     Liquid     Other:

 to 6. Free Liquid Range Percentage:
7. pH:  to 

 N/A
 N/A

8. Strong Odor:   Yes    No   Describe:
9. Flash Point:   <140˚F     140˚–199˚F     ≥200˚  N/A

D. REGULATORY INFORMATION

 Yes*    No

 Yes      No

1. EPA Hazardous Waste?
Code:

2. State Hazardous Waste?
Code:

3. Is this material non-hazardous due to Treatment,
Delisting, or an Exclusion?

4. Contains Underlying Hazardous Constituents?
5. Does the material contain benzene?
6. Facility remediation subject to 40 CFR 63 GGGGG?
7. CERCLA or State-mandated clean-up?
8. NRC, State-regulated, NORM or TENORM waste?

*If Yes, see Addendum (page 2) for additional questions and space.

E. ANALYTICAL AND OTHER REPRESENTATIVE INFORMATION
1. Analytical attached  Yes

2. Other information attached (such as SDS)?  Yes

F. SHIPPING AND DOT INFORMATION

 N/A

Name (Print): 

Certification Signature

EZ Profile™

1. Billing Name:

2. Billing Address:
(City, State, ZIP)

3. Contact Name:
4. Email:
5. Phone:
7. P.O. Number:
8. Payment Method:   Credit Account    Cash   Credit Card at Gate

 Yes*    No

 Yes*    No

 Yes*    No
 Yes*    No

 Yes*    No
 Yes*    No

 If Yes:

 Yes      No

9. Contains PCBs?    If Yes, answer a, b and c.
a. Regulated by 40 CFR 761?
b. Remediation under 40 CFR 761.61?
c. Were PCBs imported into the US?

10. Regulated and/or Untreated
Medical/Infectious Waste?

11. Contains Asbestos?
 Non-Friable Non-Friable - Regulated

12. Contains Dioxins? (If Yes, please attach analysis)

 Yes      No
 Yes      No
 Yes      No

 Yes      No

 Yes       No

 Yes          No

1.

 Yards Tons

 Friable
 Yes     No

One-Time Event  Repeat Event/Ongoing Business

 Yes*    No

By signing this Waste Management (“WM”) Profile, I hereby certify that all information submitted in 
this and all attached documents contain true and accurate descriptions of this material, and that all 
relevant information necessary for proper material characterization and to identify known and 
suspected hazards has been provided. Any analytical data attached was derived from a sample that is 
representative as defined in 40 CFR 261 - Appendix 1 or by using an equivalent method. All changes 
occurring in the character of the material (i.e., changes in the process or new analytical) will be 
identified by the Generator and be disclosed to WM prior to providing the material to WM. I am aware 
that there are significant penalties for knowingly submitting false information.

2. Estimated Annual Quantity/Unit of Measure:
 Drums Gallons Other

3. Container Type and Size:
4. USDOT Proper Shipping Name

5. Estimated Start Date

6. Transportation Needed?

Title:
Company:
Date:

G. GENERATOR CERTIFICATION (PLEASE READ AND CERTIFY BY SIGNATURE)

 I am authorized to sign on behalf of the Generator and I have confirmed with the Generator
that information contained in this profile, as well as supporting documents provided, are
accurate and complete.

 I am a duly authorized employee of Generator holding a position of technical responsibility 
with direct knowledge of the waste stream and the information contained in this profile, and I 
confirm that information contained in this profile, as well as supporting documents are 
accurate and complete. 

Please identify Lab Report(s) and list specific representative Sample ID#s:

Peoria City - County Landfill

2900 W WAR MEMORIAL DRICE
PEORIA IL 61615-3325

Peoria
Ed Roach

ed_roach@edwardrose.com
(248) 686-5300
x____ ✔

✔

✔

TIMBERLANE APARTMENTS
2900 W WAR MEMORIAL DRICE
PEORIA IL 61615-3325
Ed Roach

ed_roach@edwardrose.com
(248) 686-5300
x____

✔

RCRA Exempt Treated Wood

Demolition/Dismantling uncontaminated, weathered wood products
with preservatives that are RCRA Exempt (e.g. CCA).

Wood (e.g. pilings, cooling tower lumber) 100 %

✔

Various
✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

✔

3
✔

20 YD. ROLL OFF

TIMBERLANE APARTMENTS

637751IL

TIMBERLANE APARTMENTS

PURCHASING MANAGER

12/04/2023

✔

Ed Roach

✔

12/15/2023

✔

✔



Only complete this Addendum if prompted by responses on EZ Profile™ (page 1) 
or to provide additional information. Sections and question numbers correspond to 
EZ Profile™.

Profile Number: 

C. MATERIAL INFORMATION
Describe Process Generating Material (Continued from page 1): If more space is needed, please attach additional pages.

Material Composition and Contaminants (Continued from page 1): If more space is needed, please attach additional pages.
5.
6.
7.
8.
9.

Total composition must be equal to or greater than 100% ≥100%

D. REGULATORY INFORMATION
Only questions with a “Yes” response in Section D on the EZ Profile™ form (page 1) need to be answered here.
1. EPA Hazardous Waste

a. Please list all USEPA listed and characteristic waste code numbers:

 Yes     No
 Yes     No
 Yes     No

b. Is the material subject to the Alternative Debris standards (40 CFR 268.45)?
c. Is the material subject to the Alternative Soil standards (40 CFR 268.49)?    If Yes, complete question 4.
d. Is the material exempt from Subpart CC Controls (40 CFR 264.1083)?
 If Yes, please check one of the following:
 Waste meets LDR or treatment exemptions for organics (40 CFR 264.1082(c)(2) or (c)(4))
 Waste contains VOCs that average <500 ppmw (CFR 264.1082(c)(1)) – will require annual update.

2. State Hazardous Waste  Please list all state waste codes:
3. For material that is Treated, Delisted, or Excluded    Please indicate the category, below:
 Delisted Hazardous Waste
 Treated Hazardous Waste Debris

 Excluded Waste under 40 CFR 261.4  Specify Exclusion:
 Treated Characteristic Hazardous Waste  If checked, complete question 4.

4. Underlying Hazardous Constituents  Please list all Underlying Hazardous Constituents:

 Yes     No

 Yes     No
 ppmw

 <1 Mg     1–9.99 Mg     ≥10 Mg
 Yes    No

 Yes    No

 Yes    No
 Yes    No

 Yes    No

 Yes    No

EZ Profile™ Addendum 

!

QUESTIONS? CALL 800 963 4776 FOR ASSISTANCE Revised February 20, 2023 © 2023 WM Intellectual Property Holdings, L.L.C.

e. Form Code: f. Source Code:

5. a. Are you an industry regulated under Benzene NESHAP? (Petroleum refineries, chemical manufacturing plants, coke by-product,
and TSDFs.)
b. Are you a TSDF?    If yes, please complete Benzene NESHAP questionnaire.  If not, continue.
c. What is the flow weighted average benzene concentration?
d. What is your facility’s current total annual benzene quantity in Megagrams?
e. Is this waste soil from a remediation?

1. If yes, what is the benzene concentration in remediation waste?
f. Does the waste contain >10% water/moisture?
g. Has material been treated to remove 99% of the benzene or to achieve <10 ppmw?
h. Is material exempt from controls in accordance with 40 CFR 61.342?

 If yes, specify exemption:
i. Based on your knowledge of your waste and the BWON regulations, do you believe that this waste stream

is subject to treatment and control requirements at an off-site TSDF?

 State-Regulated Radioactive
 Technologically Enhanced Naturally Occurring Radioactive Material (TENORM)
 Naturally Occurring Radioactive Material

b. Testing, per individual waste stream, for applicable isotopes and/or other supporting information attached?  Yes     No

 ppmw

6. 40 CFR 63 GGGGG  Does the material contain <500 ppmw VOHAPs at the point of determination?
7. CERCLA or State-Mandated clean up  Please submit the Record of Decision or other documentation with process information to assist others in the
evaluation for proper disposal. A “Determination of Acceptability” may be needed for CERCLA wastes not going to a CERCLA approved facility.

8. NRC, State-regulated radioactive, NORM or TENORM? 
a. Please select all that apply:
 Nuclear Regulatory Commission (NRC) Radioactive

637751IL

✔ 40 CFR 261.4(b)(9)



Profile Number: 

Additional Profile Information 

 N/A

 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A
 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A
 N/A

 N/A
 N/A
 N/A

 N/A

F. SHIPPING AND DOT INFORMATION
4. USDOT Proper Shipping & Technical Name (Continued from page 1):

11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.
40.

6.
7.
8.
9.
10.

3.
4.
5.

2.

QUESTIONS? CALL 800 963 4776 FOR ASSISTANCE Revised February 20, 2023 © 2023 WM Intellectual Property Holdings, L.L.C.

7. Transportation Requested:

8. Contact Name:
9. Email:

WM Hauled  Third Party

637751IL

✔

Ed Roach
ed_roach@edwardrose.com



 

 

 
 
 

AGENDA DATE REQUESTED:  December 21, 2023 
 
ACTION REQUESTED:  Approve 2024 Landfill Committee Meeting Schedule   
 
BACKGROUND:  At the beginning of each calendar or fiscal year, every public body must 
create and make available to the public the schedule for regular meetings that year, including 
the dates, times, and locations of the meetings. Notice shall be given by posting a copy of the 
notice at the principal office of the body holding the meeting or, if no such office exists, at the 
building in which the meeting is to be held. If the public body has a website maintained by its 
own full-time staff, then notice of all meetings must also be posted on that website.  
 
If the public body changes the regular meeting schedule (as opposed to a particular meeting), it 
must give 10 calendar days’ notice of the change by publicizing the change in the newspaper 
and by posting information concerning the schedule change at the principal office of the public 
body. 
 
The following meeting schedules are proposed for 2024 for the Joint City of Peoria, County of 
Peoria Solid Waste Disposal Board. Per the Board’s request, two schedule intervals have been 
proposed – every six (6) weeks and monthly (generally 3rd Wednesday of each month). It is 
proposed that meetings will still be held at 3:00 PM at Room 404 in City Hall. Meetings will be 
assumed to have virtual option for attendance unless directed otherwise by the Committee.  
 

PROPOSED SIX (6) WEEK MEETING SCHEDULE FOR 2024 

February 7, 2024 

March 20, 2024 

May 1, 2024 

June 12, 2024 

July 24, 2024 

September 4, 2024 

October 16, 2024 

November 20, 2024 (a week early due to the Thanksgiving holiday) 

December 18, 2024 (early to avoid Christmas holiday) 
 

PROPOSED MONTHLY MEETING SCHEDULE FOR 2024 

January 17, 2024 

February 21, 2024 

March 20, 2024 

April 17, 2024 

May 22, 2024 

REQUEST FOR DISCUSSION 
 

 To:      Peoria City/County Landfill Committee Members 
 
 From:  Chairman Stephen Morris 



June 19, 2024 

July 17, 2024 

August 21, 2024 

September 18, 2024 

October 16, 2024 

November 20, 2024 

December 18, 2024 
 
Should a need arise for the Committee to meet more frequently, a special meeting can be called 
following the already established practices of public bodies in the State of Illinois.  
 
FINANCIAL IMPACT:   
 

 



  
 

Agenda Date Requested: December 21, 2023 
 
ACTION REQUESTED: Approved Action to Solicit for Proposals 
 
BACKGROUND:   Per direction from the Joint City of Peoria, Peoria County Solid Waste 
Disposal Committee (Committee), Foth has prepared a draft Request for Proposals (RFP) for 
solar development on properties near the landfill facility, jointly owned by the City of Peoria and 
Peoria County and managed by the Committee. This would involve leasing two separate parcels 
(“Sites”) of approximately 30 acres each and interconnection of the generation equipment to the 
utility distribution system, along with any such improvements or repairs needed at the Sites to 
accommodate any of such improvements for photovoltaic ground-mounted generators. 
 
The draft RFP is under review by legal and purchasing support.  
 
 
FINANCIAL IMPACT: If the Committee is able to secure a firm(s) to lease and ultimately build 
out solar generation facilities on City/County owned property managed by the Committee, the 
Committee could realize several thousand dollars a year income to offset expenses related to 
Landfill 1 and support efforts. Some initial estimates could be $50,000 or more a year based on 
some regional rates landowners have received.  
 
 
 
 
 

REQUEST FOR DISCUSSION 
 

 To:  Peoria City/County Landfill Committee Members 
 
 From:  Tara Van Hoof and Joshua Gabehart, P.E., Foth 

Infrastructure and Environment, LLC  













  
  
 

 

AGENDA DATE REQUESTED:  December 21, 2023 
 
ACTION REQUESTED:  Receive and File Monthly Reports and obtain required 
signatures as outlined below. 
 
BACKGROUND:  Attached is the monthly activity report through November 2023. 
 
1. All weekly random load checks were completed and documented with no issues to 

report. 
. 
 

 
2. To allow sufficient time to respond to short-term submittal requirements that may arise 

prior to the next Landfill Committee meeting, we respectfully request authorization for 
the Committee chairperson to sign such documents, subject to review and approval 
in advance by Foth. 

 
 

 
FINANCIAL IMPACT:  NA 
 

 

REQUEST FOR DISCUSSION 
 
 To:      Peoria City/County Landfill Committee Members 
 
 From:  Seth Siergey & Ian Johnson, Waste 

Management 
 



Peoria City/County Landfill No. 2
Waste Management of Illinois, Inc.

Monthly Activity Report

Nov-23
Landfill #2 Landfill #2

Current Year to Date Year to Date

Tonnage: General Refuse Month 2023 2022
Haulers 14,089.36 160,451.72 145,561.59

County Res. Free Loads 199.92 2,851.01 2,624.98

County Res. $5 Loads 24.37 166.91 0.79

Roadside 4.05 144.91 485.23

T     O     T     A     L 14,317.70 163,614.55 148,672.59

Special Wastes
Industrial (Declassified) 1,508.50 15,592.61 8,770.61

Industrial (Exempt) 0.00 0.00 0.00

T     O     T     A     L 1,508.50 15,592.61 8,770.61

TOTAL LANDFILL RECEIPTS 15,826.20 179,207.16 157,443.20

 

Yard Waste Receipts
City Contract  -  0.00 0.00 0.00

All Other 0.00 0.00 0.00

T     O     T     A     L 0.00 0.00 0.00

Payments: Payable to City/County Committee
General Refuse Tons 14,089.36

Rate 2.75$             

$38,745.74 $38,745.74 $441,242.23 390,105.06     

Special Waste - Ind. Tons 1,508.50

Rate 2.75$             

$4,148.38 $4,148.38 $42,879.68 23,505.23       

T     O     T     A     L $42,894.12 $484,121.91 $413,610.30

Payable to County
General Refuse Tons 14,089.36

Rate 1.27$             

$17,893.49 $17,893.49 $203,773.68 184,863.22     

Special Waste - Ind. Tons 1,508.50

Rate 1.27$             

$1,915.80 $1,915.80 $19,802.61 11,138.67       

T     O     T     A     L $19,809.28 $223,576.30 $196,001.89

Payable to/Receivable From County
$5 Loads Loads 0.00

Rate 5.00$             

$0.00 $0.00 $90.00 210.00            

Less:

State Fee on Free and $5 Loads Tons 224.29 

Rate 2.22$             

($497.92) ($497.92) ($6,699.78) (5,829.21)        

T     O     T     A     L ($497.92) ($6,609.78) ($5,619.21)

Tonnage: General Refuse & Special Waste
In county 9,300.61 58.77% 103,788.08 95,977.21

Out of county 6,525.59 41.23% 75,419.08 61,465.99

Mixed -                 0.00% -                   -                  

T     O     T     A     L 15,826.20 100.00% 179,207.16 157,443.20
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